



Storey — 90-day roadmap

2026-05-21 → 2026-08-19

This is the only roadmap that matters right now.

*The 180-day and 365-day documents exist. Do **not** open them until this 90-day document is at least 70% complete. Indian founders get distracted by distant milestones and miss the near ones. This document is the antidote to that.*

Open this every Monday morning. Mark what's done. Plan the week.

The three milestones — nothing else matters until these are hit

DAY 30 → Production-track release approved + 12 testers active
DAY 60 → v1.2 bundle shipped + Arun's site running on it
DAY 90 → 5 paying contractors + ₹5k-15k MRR + Pvt Ltd certificate

Everything below serves these three milestones. If a task doesn't connect to one of them, defer it.

Phase 1A — Week 1 (May 21 → May 27): "Send the broadcast. Get to 12."

Day	Action	Done =
Wed May 21	Send Arun the WhatsApp message + attach poster	Message sent, "delivered" tick visible
Wed May 21	Save 30 contractor phone numbers in personal phone	All 30 saved (required for WhatsApp Broadcast to deliver)
Thu May 22	Send 1-line probe to all 30: <i>"Hi, this is Karun from Storey. Save my number — I'll send the beta link tomorrow."</i>	30 messages sent
Fri May 23	Run WhatsApp Broadcast: feature poster + the broadcast caption from the marketing skill	Broadcast sent. Replies start arriving at help@storeyinfra.com
Sat May 24	Triage replies. Add every Gmail → Play Console closed testers list. Send each tester the install link reply.	Every Gmail processed within 12h of reply
Sun May 25	Follow-up nudge to Arun <i>if no reply</i> — single line, nothing pushy	Sent (or skipped if Arun has replied)
Mon May 26	Count: testers active in Play Console	≥6/12 by end of week 1

Phase 1B — Week 2 (May 28 → Jun 3): "Close the tester gate."

Day	Action	Done =
Wed May 28	Round 2 broadcast — to anyone who didn't reply the first time, with a different angle ("3 contractors already on board")	Round 2 sent
Thu May 29	Re-engage the 3 "never signed in" prospects (Budhi, Parth, etc. from the CSV) — direct WhatsApp to each	3 individual messages sent
Fri May 30	Call your CA — get a quote for Pvt Ltd registration	Quote received: ₹X, Y weeks
Mon Jun 2	Count again	≥10/12 by end of week 2
Tue Jun 3	If <10/12 — visit 2 contractor offices in person with printed poster	At least 2 face-to-face conversations done

Phase 1C — Week 3 (Jun 4 → Jun 10): "Hit 12/12. Start the 14-day clock."

Day	Action	Done =
Wed Jun 4	12/12 testers in Play Console, all opted in	Confirmed in dashboard
Wed Jun 4	Push the 14-day Production-track clock start. Document the start date.	Date written in <code>docs/TODO.md</code> : "14-day clock started Jun 4"
Thu–Sun	NO new features. Bug-fix mode only. Every tester complaint → 24h response	Tester confidence holds. <2 bugs open at any time
Mon Jun 9	Send personal thank-you message to each tester	12 messages sent

Phase 1D — Week 4 (Jun 11 → Jun 18): "Production track. Start v1.2."

Day	Action	Done =
Wed Jun 18	14-day clock complete. Promote v1.1.1 to Production track	Production-track release submitted
Wed Jun 18	Pvt Ltd registration filed with CA	Documents signed, CA filing
Thu Jun 19	Start v1.2 build — migration first, item (1): Material budget vs actual	Migration <code>20260619000000_material_budgets.sql</code> drafted

Phase 2 — Days 31–60 (Jun 20 → Jul 19): "Ship v1.2 with conviction."

Build the bundle in this order — each piece depends on the previous:

Order	Item	Days	Done =
1	Material budget vs actual — <code>materials.budget_qty</code> column + Budget vs Actual report	1.5 d	Contractor sees "planned 500 / consumed 480 / 20 under" per site
2	Sub-contractor onboarding (Path A) — table + form for contractor/site_manager only	2 d	Arun can add Mistri Ramesh with name, GST, agreed amount
3	Payment ledger + balance — <code>subcontractor_payments</code> table + statement view	1.5 d	Each sub-contractor has a passbook view: agreed → advance → balance
4	Variation Orders — <code>subcontractor_variations</code> table + UI	1 d	"Add 5th floor → ₹1L extra" stored as variation, original untouched
5	Work Order PDF — pdfmake client-side, stacks variations	1 d	One-click PDF download with both parties' signature blocks
6	Task / sub-contractor aware allocation — <code>task_id</code> + <code>subcontractor_id</code> columns on <code>material_allocations</code>	0.5 d	Three-radio dropdown live in Inventory page
7	Flag-and-correct workflow — flag columns on allocation, BEFORE UPDATE trigger	0.5 d	Supervisor can flag; site_manager approves; ledger preserved
8	"Your data, your Drive" backup — daily export to contractor's Google Drive	3 d	OAuth connect once, nightly backup lands automatically

Calendar buffer: 4 weeks (28 days) for ~11 days of focused work. The buffer absorbs: testers reporting bugs · phone calls with Arun · IPv4 dropouts · admin time.

Weekly cadence during v1.2 build:

- **Monday:** Plan the week's items. Commit to ≤3 features for the week.
 - **Tue–Thu:** Build. One commit per day minimum.
 - **Friday:** Demo what's live to Arun via WhatsApp (10-sec screen recording).
 - **Saturday:** Bugs only. No new features after lunch.
 - **Sunday:** Rest. Or: outreach. Never both code AND family on Sunday.
-

Phase 3 — Days 61–90 (Jul 20 → Aug 19): "Prove pricing. Convert pilots."

Lane	Target	Done =
Customer	5 paying contractors @ ₹500–2000/site/month	₹5–15k MRR — small, real, validated
Customer	First referral from existing customer	One pilot says "talk to my friend" — customer N+1 came from customer N
Customer	First testimonial video	30-sec contractor on camera saying "this works"
Product	v1.2 in real-site use at Arun's pilot — daily	Daily logs, allocations, WO PDFs being generated for real
Product	Top-asked v1.3 feature identified from real usage	One feature emerges that 3+ pilots ask for. Tag for build, do NOT start.
Business	Pvt Ltd certificate in hand	Incorporated. Bank account in company name.
Business	First Work Order PDF signed by a real sub-contractor	The feature drives a real commercial document
Business	First invoice raised — even ₹500	Real money received. Founder cashflow starts.
Advisor	First proper call with Avinash	60-min call done. 3 contractor intros requested.
Advisor	First proper call with Upmanyu	Architecture review of materials ledger done
Advisor	Apply to Assam Startup / Nest-i + NEDFi seed schemes	Application submitted (non-dilutive ₹2-50L)
Marketing	Single-page landing redesign — <i>"The only ConTech app with a printable Work Order"</i>	Live on storeyinfra.com root
Marketing	One detailed customer case study published	Long-form post: storeyinfra.com/customers/buildne (or similar)

What NOT to do in the next 90 days

- **✗ Don't build v1.3 features** — they only get planned (in TODO), not built
- **✗ Don't redesign the illustration library** — defer to designer / Storyset (logged in TODO)
- **✗ Don't pitch to angels** — ₹10L cheques will offer worse terms before MRR exists
- **✗ Don't hire** — every "I need help" is really "I'm doing the wrong things"
- **✗ Don't open the 180-day or 365-day documents.** They will tempt you with bigger ideas that don't matter yet.
- **✗ Don't shop for a Hindi/Assamese translator.** Wait for a pilot to ask.
- **✗ Don't take on Karun's father's friend's nephew's startup as a side gig.** Family pressure to "help" is the silent killer.

Weekly review — every Monday at 9 AM

Open this document. Mark every item  or  for last week. Plan the upcoming week. Reply to the WhatsApp Broadcast replies that piled up over the weekend. Then code.

If you miss a Monday review, do it Tuesday. If you miss a week, this roadmap doesn't help you — you're not running the playbook.

When to graduate to the 180-day roadmap

Open `docs/ROADMAP-180.md` only when **all three** of these are true:

1. Production track promoted in Play Console
2. v1.2 shipped — all 8 items live
3. ≥ 5 paying contractors with $\geq ₹5k$ MRR

If you hit only 2 of 3 by Aug 19, the 90-day roadmap extends — don't skip ahead. Discipline.