

Operational TODOs

Running list of follow-up items, ordered by priority (highest first). Last reprioritised: 2026-05-20.

Scope decision (2026-05-18) — RESOLVED 2026-05-19: bundled. v1.1.1 ships the 2026-05-18 work (offline, photos, tasks, transfer redesign, confirmation layer) together. Build verified by the owner; uploading v1.1.1 to Play closed testing. Build verified 2026-05-19 — see docs/VERIFICATION-2026-05-18.md. Any issues found from here on are tagged and added below as they surface.

● Po — Critical / blocking

- ☐ **Recruit 10 more closed-testers for Play Production access** — currently 2/12. Until 12 unique testers opt-in AND stay opted-in for 14 consecutive days, the app cannot be promoted from closed to production track. This is the real blocker between v1.1.1 and a public launch.
- ☐ **Office IPv4 stability** (*intermittent — was PO blocker, now flaky*) — IPv4 fully verified working 2026-05-20 12:41 IST: Google DNS 68–96 ms, Supabase REST 401 in 0.38 s, storeyinfra.com 307 in 1.3 s — clean three-layer pass (ICMP + DNS + HTTPS). However, the router has repeatedly dropped IPv4 in favour of IPv6-only over the past week, so this is "currently green" not "fixed". Phone USB-tether (10.45.209.x) is wired as a parallel fallback path. Long-term fix: ISP call to confirm dual-stack (not CGNAT / IPv6-only). Declare resolved only after 48 hours of stable IPv4 with no drop.
- ☐ **Disable the duplicate slow NIC (Ethernet 2)** — vMatrix Host Info shows Intel 82575EB #2 also bound to the office LAN (192.168.0.106) but negotiating at 100 Mbps instead of 1 Gbps. Two NICs on the same subnet with the same gateway causes route-table conflicts. `Disable-NetAdapter -Name "Ethernet 2" -Confirm:$false` (run as Administrator). Also set interface metrics so LAN wins over the phone-tether when both are connected: `Set-NetIPInterface -InterfaceAlias "Ethernet" -InterfaceMetric 10` and `Set-NetIPInterface -InterfaceAlias "Ethernet 3" -InterfaceMetric 50`.

● P1 — High (launch blockers + security)

- ☐ **Play Store icon + screenshots upload** — manual upload via Play Console (asset paths under `C:\consne\*`).
- ☐ **Data Safety form** — fill in Play Console with declared data types (name, email, phone, address, worker ID-proof, app content; collected not shared).

- ☐ **Resolve frontend branch divergence from `main` — `claude/heuristic-kepler-947fd0` is behind.** Rebase + resolve, or cherry-pick.
- ☒ **Confirm- `help@storeyinfra.com` -mailbox is live** ☒ **VERIFIED 2026-05-20.** Round-trip test fired via the deployed `send-support-email` edge function (Resend → help@) — mail arrived at Karun's forwarding inbox. Beta poster is safe to broadcast. `info@storeyinfra.com` remains blocked behind Google verification; using `help@` going forward on all customer-facing assets.

Bugs queued for next APK release (*batch — ship in one go*)

Pattern: small UI fixes get shipped to **web** (storeyinfra.com) immediately via Vercel auto-deploy, but the **APK has to be rebuilt + Play Console reviewed** to reach installed testers. Don't ship a new APK for each bug — batch them. Build the next APK when (a) v1.2 is ready, OR (b) the list below hits ~5 bugs, OR (c) one of them is severe enough to justify a one-off ship.

When you build the next APK: bump `versionCode` + `versionName`, list the fixes in release notes, mark them resolved here.

Bundled into v1.1.6 (`versionCode 20`) — built 2026-05-21 ☒

- ☒ **Worker form too long** (`fa82776e`) — progressive disclosure: 5 essential fields + photo, rest behind "+ Add more details" toggle.
- ☒ **Site detail title squashing + action buttons clipping** (`b391b6dc`) — PageHeader stacks vertically on mobile + `min-w-0` on title; SiteDetail action row gets `flex-wrap`. Fixes every page using PageHeader.
- ☒ **Supervisor Dashboard visual-first redesign** (`10eaa807`) — new HeroStatsCard + QuickActionTile components; rewritten layout per `mockup-visual-first-dashboard.jpg`. Path A Day 1 of dashboard rewrite.
- ☒ **Orphan user registration failure** (`59971eeb`) — edge-function-only fix, already live for installed apps. Bundled here for completeness.

v1.1.6 ready to upload:

- `app-release.aab` (3.28 MB, `versionCode 20`) → Play Console closed track
- `app-release.apk` (2.5 MB, `versionCode 20`) → side-load to Arun directly

(add new bugs below as testers report them — keep entries one line each when possible, with: what's broken · where · severity · commit hash if fixed on web · APK status)

P1.5 — Known bugs

- ☐ **Beta activation funnel leak** (observed 2026-05-20 from User Activity CSV) — of 10 real prospects in the DB, **3 never signed in** (budhi roongta, parthroongta756, ...) and **2 are inactive 14+ days** (naturalnidhs, sarmahupamanyu — duplicate of Upamanyu's primary account). That's a 50% drop-off between sign-up and first login. Action: re-

engage the 3 "never-signed-in" prospects directly via WhatsApp before any cold outreach — they've already handed over their email, the friction is at install / first-login.

- ☐ **Auth-only users (no profile) — investigate** (2026-05-20) — a user ("Rishab" / variants) is reported as registered but does not appear in the profiles-based User Activity CSV. Possible causes: (a) `handle_new_user` trigger failed silently, leaving them in `auth.users` with no `profiles` row; (b) different spelling (Rishabh / Rishav / Rishu); (c) they never actually completed signup. Diagnostic query saved at `docs/snippets/find-user-rishab.sql` — paste in SQL Editor. If any rows return with `state = 'auth-only (no profile)'`, that's a real bug — fix `handle_new_user` or add a one-off insert.
- ☐ **Invite resend / revoke actions** — the Reports → Invites tab now lists all pending invites (email, role, site, code, sent, expiry, status). Still missing: resend and revoke buttons on the Team page (revoke DELETE policy is already in place from migration 009).
- ☐ **Invite allows already-registered emails** — `invite-user` creates a `pending_invite` for any email without checking if it's already a registered user. Result: existing users (in another role/tenant) get invited as if new, which is confusing and may break on accept. Fix: in `invite-user`, look up the email in `auth.users` first — if it already exists, either reject with a clear message ("this email already has a Storey account") or handle re-assignment deliberately. Decide the intended behaviour before coding.

P2 — Branding / polish

- ☐ **Google sign-in shows Supabase domain** — the consent screen says "continue to `zgvboxibiilnbmuohg.supabase.co`". Branding (App name "STOREY" + logo) is already set in Google Cloud Console, but the domain line only changes once the OAuth app is **published + verified**. Google verification requires:
 1. Verify `storeyinfra.com` ownership in Google Search Console
 2. Add a visible privacy-policy link on the landing page (`Landing.jsx`)
 3. Submit for verification → 2–3 business day review App currently stays in **Testing** mode (fine — name/logo saved, nothing broken). Alternative: Supabase custom auth domain add-on (paid) → `auth.storeyinfra.com`.

P2 — Medium (legal / business)

- ☐ **Register a legal entity** (Pvt Ltd / LLP) via a CA — operating as an individual means unlimited personal liability. Move services under it once formed. **Becomes P1 the moment fundraising / advisor-equity is on the table** — you cannot issue equity, sign SAFEs / CCDs, or grant advisor shares from an unregistered business.
- ☐ **Consolidate accounts to one company email** — split across `orbitguw@gmail.com` and `karunroongta@gmail.com`. Create `admin@storeyinfra.com`; transfer Play Console, Supabase, Vercel, GoDaddy, Resend ownership to it.
- ☐ **Terms of Service** — write and add a `/terms` route (companion to `/privacy`).
- ☐ **Trademark "Storey" / "Storey Infra"** — file in the relevant class(es) in India.

help@storeyinfra.com mailbox check moved to P1 (2026-05-20) — it's now printed on the beta poster, so it's a launch blocker, not a P2 cleanup.

NOTE: legal items are not legal advice — engage a CA + lawyer for India-specific items.

🧡 P1 — Pilot prospects (new — 2026-05-20)

Track every contractor who's been pitched, in order of how close they are to saying yes. Update statuses here, not in WhatsApp memory.

Statuses: **Pitched** → **On beta (trial)** → **Active pilot** → **Paying** → **Passed**

Name	Org / role	Source	Status	Gmail	Asked-for features	Last touch	Next step
Arun	Contractor (own firm)	Family — father's friend's son	Pitched (WhatsApp sent 2026-05-20: data-security + Tally backup + beta invite + soft pilot Q)	<i>awaiting</i>	(1) Material budget vs actual · (2) Sub-contractor onboarding · (3) "Like Tally" data ownership	2026-05-20	Wait 24–48h. If no reply, follow up <i>once</i> with a single line — no more.

Rules:

1. **Don't chase.** After WhatsApp, wait 48 hours. One polite nudge if silent. After that — move on, come back in 4 weeks.
2. **Capture every "no" as well** — passes today often become yeses in 12 months.
3. **A pitched prospect is not a tester.** They only count toward the 12-tester gate after they install + sign in.
4. **Don't start the v1.2 build for any prospect's request unless they confirm pilot intent.** Real contractor + real "yes" + real install is the trigger.

🧡 P2 — Advisors & fundraising (new — 2026-05-20)

Tracked in detail in [docs/ADVISORS.md](#) . Headline items:

- ☐ **Send a 15-min intro message to Avinash Chirania** (4Line Designs) — slot #1 priority (construction industry + NE network). Already on advisor pipeline as "Target".
- ☐ **Send a 15-min intro message to Upmanyu Sharma** — slot #7 (technical / ERP architecture sounding-board), not slot #2.

- ☐ **Fill slots #2 (SMB-SaaS GTM) and #3 (NE network) with 2 candidates each** — these are the two highest-leverage open slots. For slot #3, a former head of an NE incubation centre is the strongest single profile (one connector replaces five rolodexes).
- ☐ **Apply to Assam Startup / Nest-i + NEDFi seed schemes** — non-dilutive grants (₹2–50 lakh), based in Guwahati. Free money to apply for; slow but reduces the angel round you actually need.
- ☐ **Apply to Startup India Seed Fund (SISFS)** via IIM Shillong or IIT-G incubator — ₹20L grant + ₹50L convertible.
- ☐ **Defer angel raise** until: (a) Pvt Ltd registered, (b) 10+ paying contractors live, (c) entity-level bank account opened. Standard cheque size to plan for: ₹10–25 lakh on a **SAFE / CCD** with ₹5 cr valuation cap + 20% discount → ~2% equity per ₹10 lakh. **Never sign a priced equity round at this size — fees alone eat 10% of the cheque.**

● P3 — Lower (infra / devops / housekeeping)

- ☐ **SPF/DKIM warm-up for `noreply@storeyinfra.com`** — confirm green in Resend after first production sends; new domains get throttled by Gmail/Outlook for a few days.
- ☐ **Revisit native camera plugin** (2026-05-21 — *punted to v1.x cleanup*) — v1.1.5 bypasses `@capacitor/camera` entirely on Android, routing through the HTML file-input path that already worked on storeyinfra.com. Native plugin crashed Android 16 (targetSdk 36) WebView between steps [3] and [4] of the diagnostic build (`v1.1.4-debug`). Two likely root causes (unverified):
 1. `@capacitor/camera@8.2.0` not yet patched for Android 16 / targetSdk 36
 2. Some manifest / FileProvider config we missed in v1.1.2 Resolution path: when `@capacitor/camera` publishes a version >8.2.0, test on a real Android 16 device. If still broken, capture logcat + file an issue at github.com/ionic-team/capacitor-plugins. Until then, the file- input path serves real users fine. Trade-off: gallery option may appear alongside camera in the picker — acceptable for v1, fix later if any customer flags it. Also: re-evaluate the `READ_MEDIA_IMAGES` / `<queries>` / FileProvider entries in AndroidManifest — they were added for the now-bypassed native plugin. After 30 days of stable file-input capture, trim the manifest down to just `INTERNET` + `CAMERA` if file- input doesn't need the rest.
- ☐ **Evaluate removing `READ_MEDIA_IMAGES` permission post-v1.2** (2026-05-21 — *tech-debt review*) — v1.1.2 declared `READ_MEDIA_IMAGES` defensively to fix the camera crash on Android 13+ (commit `6e09bda8`). Justified in Play Console "Photo and video permissions" form on 2026-05-21. Capacitor's pure `CameraSource.Camera` flow technically doesn't need this permission — captured photos live in app-private storage, not the media store. After 30 days of stable photo telemetry in v1.2 (Day 90), test removing it on Android 13+ devices and shipping a manifest-trimmed v1.x release. Less permission = cleaner Play Store listing + one less "this app accesses your photos" warning to users. Trigger to revisit: 2026-06-20 (Day 30 of v1.2 in production).
- ☐ **Illustration system — proper version** (v1.x — *design quality, not engineering*) (2026-05-20) — visual-first + three-tier rule locked in CLAUDE.md. A v1 line-art library was rendered (`src/components/illustrations/index.jsx` , preview at `illustration-library-preview.html`) but owner judged the render quality not satisfactory — strokes mechanical, proportions programmer-art, not distinctive enough for the brand. **Style is open: it does NOT have to be strict line art.** Real options to evaluate before re-attempting:

1. **Hire a designer** (Fiverr / Dribbble, ₹5–20k for a 16-set pack, 1–2 weeks). Best result, smallest opportunity cost vs Karun's time. Recommended path once cashflow allows.
 2. **Storyset** (storyset.com) — free customisable SVG illustrations, professional quality, terracotta-tintable. Quick win, distinctive look. Check construction / business categories.
 3. **Iconify + construction sets** (Mdi, Fontisto, Game-Icons) — large coverage, good for Tier 1 + decent for Tier 2.
 4. **Two-tone filled silhouettes** (no stroke, terracotta primary + sand secondary fill) — more distinctive than pure line art, still lightweight. Iterate myself.
 5. **Isometric line + fill** — Notion / Slack style. More character, slightly heavier files. Iterate myself. v1 files stay on disk as a placeholder reference. Do NOT integrate them into Supervisor dashboard / Inventory / Tasks. Wait until v2 lands. Pre-requisite for re-attempt: pick a style (1–5 above), then re-render in that style, get owner approval, then ship.
- ☐ **Hindi / Assamese language toggle** (v1.x — *Settings option, opt-in*) — set 2026-05-20: in-app UI stays English by default (most NE-India contractors find a Hindi-default app condescending — Tally, GST portal, banking apps are all English and that's the respected posture). When a contractor wants to roll Storey out to a low-English supervisor, they flip a Settings toggle: **Language → English (default) / हिन्दी / অসমীয়া**. Per-tenant or per-user — decide before building. Stack: `react-i18next` + JSON translation packs. Effort: ~2 days wiring + ongoing translation. Build only after one customer explicitly asks ("my supervisor can't read English").
 - ☐ **Project memory refresh — every 2 days** (2026-05-20) — the Claude memory file at `C:\Users\model\.claude\projects\C--consne\memory\project_consne.md` was rebuilt from scratch on 2026-05-20 after going 6 days stale. Cadence set: every 2 days. Three triggers (any one is enough): • a Claude session cron fires every ~2 days at 09:43 (in-memory, dies when the Claude session restarts — best-effort) • Karun says "update project memory" / "refresh project context" (`CLAUDE.md` instructs Claude to do this without further prompting) • Karun manually opens the file and notices `nextUpdateDue` is in the past — say the trigger phrase to a fresh Claude session Most reliable trigger: **the manual phrase**. Don't depend on the cron.
 - ☐ **Sweep orphan worktree directories** (2026-05-20) — git cleanup reduced 9 worktrees → 2 (canonical `main` + active `heuristic-kepler-947fd0`). Four directories remained on disk because Windows held file handles at cleanup time: • `.claude/worktrees/condescending-brown-581e12` • `.claude/worktrees/dreamy-matsumoto-308587` • `.claude/worktrees/eloquent-robinson-9e687a` • `.claude/worktrees/priceless-jang-95030a` Git no longer tracks them — they're just disk-space waste. **Action:** reboot Windows, open PowerShell in `C:\consne` , run `.\scripts\cleanup-orphan-worktrees.ps1` (safe — confirms before deleting, refuses to touch active worktrees). Likely frees ~1–2 GB.
 - ☐ **Marketing assets ready to send** (captured 2026-05-20) — portrait 9:16 WhatsApp ad shipped (`storey-whatsapp-ad.pptx` + `storey-whatsapp-ad.jpg`), travel poster and 8-slide deck already on disk. Source generator script: `make-whatsapp-ad.cjs` . Iterate copy / add product screenshot when ready to push to broadcast lists.

v1.2 — Contractor-requested bundle (2026-05-20)

Contractor **Arun** (family connection — father's friend's son) named three blockers in a face-to-face meeting on 2026-05-20. Follow-up WhatsApp sent same day with the data-security write-up, Tally-style backup pitch, beta invite, and a soft pilot-commitment question. **Awaiting his Gmail + reply.**

Build as ONE focused increment (single migration + unified UI plan) once **both** the 12-tester gate is cleared AND Arun confirms pilot intent.

Honest delivery estimate (2026-05-20): ~11 days of focused work across 8 items below. Real calendar time: **4 weeks** (allowing for bugs, prospect support, IPv4 dropouts, Play Console admin). Tell Arun 4 weeks. Aim for 3.5. Under-promise.

Issues:

- ❑ **(1) Material budgeting at site setup, with deviation tracking** — when a site is created, the contractor plans expected material quantities per material ("500 bags cement, 200 m³ sand"). As receipts / consumption / transfers flow through `material_transactions`, the system shows planned vs actual deviation in real time. Data shape: `materials.budget_qty` (+ optional `budget_rate` for ₹ deviation) + a `site_material_budget_v` view. New "Budget vs Actual" report screen. Closes the cash-leak surface every contractor cares about.
- ❑ **(1b) Task-aware + sub-contractor-aware material allocation** (2026-05-20 — clarified by Arun's three-context framing) — the `material_allocations` table already exists from migration `003_material_flow.sql` with a free-text `work_description`. Three allocation contexts to support, single form: • **Case 1 — General site work** → both FKs null, free-text only • **Case 2 — Task** → `task_id` FK to tasks • **Case 3 — Sub-contractor** → `subcontractor_id` FK to new subcontractors table (from issue 2) Migration: add nullable `task_id` and `subcontractor_id` to `material_allocations` + a CHECK constraint enforcing at most one is set. Mirror the columns on `material_transactions` so the ledger preserves attribution. UI: one dropdown "Allocate to..." with three radio options. ~0.5 day on top of the budget feature — small delta, big value. Unlocks "by task" and "by sub-contractor" consumption reports.
- ❑ **(1c) Flag-and-correct workflow for material allocations** (2026-05-20 — Arun-pattern, matches existing confirmation rhythm) — a supervisor who realises he logged a wrong allocation cannot self-correct; he **flags it for review**. Site_manager / contractor sees a "Needs your review" panel, can approve (system writes offsetting `return` + re-allocation, preserving ledger) or reject (flag removed, original stands). Original entry never disappears — court-defensible. Schema: add `flag_status [none|pending|corrected|rejected]`, `flag_reason`, `flagged_at`, `flagged_by`, `reviewed_at`, `reviewed_by`, `review_note`, `correction_of` FK to `material_allocations`. BEFORE UPDATE trigger enforces only site_manager+ can transition to corrected/rejected (same Postgres recipe as migration `20260519000000`). Two new dashboard widgets (supervisor's "► 1 pending" badge + site_manager's "Allocations to review" panel). Zero new pages. **~0.5 day** — small but high-value, closes the #1 fraud surface in NE-India construction (supervisor over-allocating to hide leakage).
- ❑ **(2) Sub-contractor onboarding — Path A (entity-only)** — sub-contractors are tracked as entities, NOT as login users. **Onboarding restricted to contractor + site_manager** (commercial roles). Supervisor sees them at their sites (RLS) and can allocate material to them, but cannot create or edit. Schema locked 2026-05-20 after Arun confirmed Q1 = one entry per site: `subcontractors (id, tenant_id, name, contact_person, phone, email, work_type, pan, gst, address, site_id NOT NULL, agreed_amount, advance_paid, scope_description, start_date, expected_end_date, status, onboarded_by, created_at, updated_at)`. Work-type taxonomy (fixed): electrical · plumbing · masonry · RCC · finishing · MEP · interiors · flooring · waterproofing · earthworks · scaffolding · structural steel · other.

- ☐ **(2b) Sub-contractor payment ledger** (*new — Arun confirmed v1.2*) — track every payment to a sub-contractor against the agreed amount. Schema: `subcontractor_payments (id, subcontractor_id FK, tenant_id, amount, payment_date, payment_type [advance | running_bill | final], payment_mode [cash | cheque | upi | bank_transfer], reference_no, note, recorded_by FK profile, created_at)`. Reports: balance due = `agreed_amount - sum(payments)`, payment passbook, total liability across all sub-contractors per site. Onboarding restriction inherits — only contractor + site_manager record payments.
- ☐ **(2d) Variation Orders — scope additions on existing sub-contractor** (*new — 2026-05-20, addresses the #1 real-world dispute scenario*) — when additional work is added to an existing sub-contractor's scope (e.g. "5th floor added", "DB upgraded"), record it as a **Variation** linked to the original record, NOT by editing the original. Each variation has its own scope, amount, date, signatures. Total agreed = original + sum of variations. RLS: only contractor + site_manager can create variations. Schema: `subcontractor_variations (id, subcontractor_id FK, variation_no, reason, scope_description, additional_amount [can be negative for reduction], variation_date, approved_by FK profile, note, created_at)`. Balance / payment reports recompute against `total_agreed`. ~1 day on top of base sub-contractor work.
- ☐ **(2c) Printable Work Order PDF** (*new — Arun's breakthrough idea 2026-05-20*) — generate a signed Work Order PDF per sub-contractor with contractor letterhead, sub-contractor details, scope, agreed amount (figures + words), advance paid, balance, start/end dates, signature blocks for both parties, and a QR code linking back to the digital record. Indian construction WO standard format — CAs respect it, makes Storey the *paper trail* sub-contractors didn't have. Build with `pdfmake` or `jspdf` client-side (same SVG/sharp skillset as the marketing posters). One-click generate + share via WhatsApp / email. **This is the differentiator** — Tally doesn't do it, no ConTech SaaS at this price point does it, NE-India sub-contractor disputes are constant and this stops them at the door. **WO PDF stacks the original + every variation** (see 2d above) so the latest document is always the complete consolidated agreement.
- ☐ **(3) "Your data, your Drive" — Tally-style data ownership** (*re-scoped 2026-05-20*) — same contractor clarified by analogy to Tally, where his data sits in a folder on his hard drive. He doesn't actually need Postgres-on-his-AWS — he needs the **feeling and practical reality of a copy he can touch**. Two-phase build:
 - **Phase 1 (1 day):** "Download my data" button in Settings → edge function exports all tenant tables as a single JSON / SQL bundle → saved via Capacitor Filesystem (mobile) or browser download (web).
 - **Phase 2 (2 days):** Daily auto-export to *his* Google Drive. OAuth connect once in Settings, scheduled edge function pushes nightly snapshot to a "Storey Backups" folder in his Drive, with a daily email confirmation. Marketing pitch this enables: *"Better than Tally — your data backed up to your Drive every day, plus mobile + multi-user + offline."* Closes the trust gap with NE-India contractors who anchor on Tally. ~3 days total — fits cleanly in the v1.2 bundle.

Build order: do NOT start until 12-tester / 14-day Production gate is cleared. Then ship as v1.2 in one tight increment — single migration, unified UI plan, one commit per layer (db / store / pages).

Enterprise / on-prem — kept for future requests only (2026-05-20)

*The 2026-05-20 contractor turned out to mean "like Tally" — not literal on-prem. That request is now covered by the v1.2 item "Your data, your Drive" above. This section is kept for **future** asks that genuinely want their own server (large corporates, govt, regulated industries).*

When someone in future asks for "my own database on my own server", it is not automatically a feature — it's a commercial decision needing more information.

Step 1 — diagnose the real concern. Ask the contractor:

- 1. What specifically are you worried about — competitor seeing data, hack, regulatory, or something else?
- 2. How many sites + users in the first 12 months?
- 3. Does a **dedicated database** on Storey's managed cloud (only your data, no shared tenants) solve the concern, or do you specifically need the server in your office / your own AWS?

Step 2 — match concern to option (don't skip to engineering):

Concern	Cheapest fix	Engineering cost
Competitor seeing data	RLS audit summary + DPA + monthly DB export	Zero (already enforced)
Trust / due-diligence	One-page Data Protection Agreement + audit log access	1 day
Dedicated DB acceptable	Separate Supabase project per tenant ("Pro" tier)	2 days
BYOD (his Postgres, our app)	Connection-string per tenant + ops runbook	2–3 weeks
Full self-hosted	Storey installer + Supabase OSS + support	2–3 months
Air-gapped / govt-grade	Enterprise edition + offline updates	4–6 months

Step 3 — pricing rule, non-negotiable: anything beyond a Dedicated DB ("Pro" tier) is **enterprise pricing**: ₹3–5L+ setup, ₹50k+/mo, multi-year contract, signed Pvt Ltd entity (P2 TODO). Don't engineer self-hosting at v1 price — it's the fastest way to burn 3 months and a year of runway.

Step 4 — entity prerequisite. You cannot sign an enterprise contract without a registered Pvt Ltd. The legal-entity TODO (P2) is a hard dependency on any on-prem conversation. It's now also a commercial blocker, not just a liability concern.

New features — backlog (post-v1, tag before building)

- ☐ **Notifications** (v1.x / v2 — new feature) — requested by viewers at the 2026-05-18 presentation. Decide scope before building: • **In-app notification centre** — a bell + list (task assigned, transfer awaiting dispatch, item needs your confirmation). Lowest effort — the underlying data already drives the dashboard widgets; this consolidates it.

- **Push notifications** — phone push via Capacitor + Firebase (FCM). Bigger: FCM project, device tokens, permissions, an Android rebuild.
- **Email alerts** — via Resend (already wired) for key events. Recommended start: in-app centre first (reuses existing data); push later. Do NOT build until the 2026-05-18 build is verified (see P0).

*Emergency work assignment — considered and dropped (2026-05-18). The Task module's existing **priority** field (low / normal / high) already covers urgent work; a separate feature isn't needed.*

- ☐ **Project timeline / Gantt view** (*v1.x / v2 — new feature*) — requested at the 2026-05-18 presentation: track a project's time frame. Good news — most of the data already exists: Task module tasks carry **start_date**, **due_date**, a parent→sub-task hierarchy and status; sites carry start/end dates. So this is mainly a **chart UI**, not new data work. Scope options:
 - **Read-only timeline** — tasks (and sub-tasks) drawn as bars on a date axis, grouped by site, with a "today" line and overdue bars in red. Lower effort, likely enough.
 - **Full Gantt** — plus drag-to-reschedule and dependencies. Much heavier; only if genuinely needed. Recommended: start with the read-only timeline. Could live as a Reports tab. Do NOT build until the 2026-05-18 build is verified (see P0).
- ☐ **"Return material" action** (*enhancement / hardening of the materials flow*) — when material is over-allocated to a work item, the leftover must go back to stock. Allocations are immutable (correct — like the ledger), so the fix is NOT editing/deleting the allocation. The **material_transactions** schema already has a **return** txn_type ("unused material returned to stock"); it just needs a UI action: pick the material + quantity returned + (optionally) link the originating allocation → posts a **return** transaction → stock rises. Closes RLS-audit finding #5.
- ☐ **Stock-adjustment approval workflow** (*enhancement / hardening*) — the material ledger is now append-only (migration 20260519030000). The only way to correct stock outside normal receipts/transfers/consumption is an **adjustment** transaction. Per owner decision (2026-05-19), adjustments are an *audit* action and must be **approved by the Contractor**. Plan:
 - a store keeper / site manager *proposes* an adjustment (proposed quantity + reason), it does not change stock yet;
 - the Contractor reviews and approves → only then the **adjustment** ledger entry posts and stock updates;
 - rejected proposals are recorded but post nothing. Until built, treat **adjustment** as contractor-only by convention.
- ☐ **Material master list** (*enhancement / hardening of the materials feature*) — requested 2026-05-18. Today materials are free-typed per site, so the same material gets inconsistent names ("Cement" / "cement" / "OPC Cement"). This also quietly breaks transfers (the transfer code matches receiver material by name + unit). Plan:
 - a tenant-level **material_master** catalogue (name · unit · category · optional default rate);
 - when adding a material to a site, pick from the master list;
 - an "add new" option that creates the master entry once, then reuses it. Done = consistent material names across all sites; transfers match reliably. Also seed the master list with common construction materials. Do NOT build until the 2026-05-18 build is verified (see P0).
- ☐ **Task update cadence** (*enhancement of the Task module*) — discussed 2026-05-19. When a task is assigned, the assigner sets a required update interval (every 1h / 2h / 4h / 8h / daily / none). Plan:
 - add **tasks.update_interval_hours**;
 - assign form gets an "update every" dropdown;
 - next-update-due = last task_update time (or task start) + interval; if past due → an "Update overdue" flag on the task card, detail and "My Tasks" widget. Makes the vague "stalled" idea precise. Reminders/notifications for due updates build on this via the Notifications item.
- ☐ **Supervisor "Today" work schedule** (*v1.2 — enhancement of Tasks*) — requested 2026-05-20 by devraaj (Supervisor at BuildNE). A focused "today" view: tasks where assignee = me AND start_date ≤ today ≤ due_date,

grouped by **Overdue → Due today → In progress**, with last update time and the next-update-due flag from the Task update cadence item above. Lives as a tab on the Tasks page (`/tasks?view=today`) or as the default view for supervisors. ~2 hours of work — small win once the beta tester gate is cleared. Do NOT build until 12-tester / 14-day Production gate is cleared.

- ☐ **Material allocation to a task** (*v1.2 — new feature, ConTech-specific*) — requested 2026-05-20. Today a supervisor can SEE materials at their site (post fix `80bcf89f`) but can't tie material usage to a work item. Plan: • add `material_transactions.task_id` (nullable FK to `tasks`); • "Allocate to task" button on a task detail → pick material + qty → inserts a `consumption` row with `task_id` ; • task detail card surfaces "materials used: 20 bags cement, 5 m³ sand"; • over-allocation handling routes through the existing "Return material" TODO above. ~1–2 days of work. Closes a meaningful gap (right now consumption is tenant-bucket, not work-item-attributed) but is NOT a beta blocker. Decide scope when at least 5 supervisors have asked for it across distinct tenants — until then, contractors track allocation manually. Do NOT build until 12-tester gate cleared.
- ☐ **Team activity log** (*v2 — new feature*) — requested 2026-05-19. A contractor should see what their team is doing (attendance marked, logs filed, tasks updated, transfers actioned), and the same view cascades down the hierarchy — a Site Manager sees their site team's activity, etc. Likely an `activity_log` table written by triggers / app events, with a per-role scoped feed. Sizeable — needs its own plan.
- ☐ **Team view down the hierarchy** (*enhancement*) — the Team page (with the new member roster: name · role · email · phone) is currently contractor-only. Extend it so a Site Manager can see the contact details of their own site team (supervisors / store keepers on their assigned sites), scoped by RLS.
- ☐ **AI features — voice input first** (*v1.x / v2 — new feature*) — explored 2026-05-18. Principle: add AI only where it removes real friction for NE-India site users, never as decoration. Prioritised list: • **1. Voice input for daily logs / notes** (*start here*) — speech-to-text, ideally Hindi/Assamese, so supervisors dictate instead of typing on a phone on site. The strongest, most demo-able, most defensible AI feature. • **2. Weekly AI digest for the contractor** — summarise all sites' daily logs
 - pending approvals into one short briefing. • **3. Anomaly flags in reports** — surface "labour cost up 30%", "worker present at two sites same day", etc. Avoid AI-washing: no generic chatbot, no "AI-powered" labels on plain rules, no auto-BOQ. Build ONE genuinely useful AI feature, not AI everywhere. Do NOT build until the 2026-05-18 build is verified (see P0).

BOQ / quantity take-off — parked as a LONG-TERM idea (~2 years out), 2026-05-18. Decided it is a specialised tool (Bluebeam/PlanSwift territory), a separate product rather than part of Storey's site-operations scope. Not on the active roadmap. Revisit only as a deliberate future product decision.

P4 — Nice to have (UX / telemetry)

- ☐ **Inline "enroll your phone" hint in SMSOTPLogin** — after 2 failed sends, point users to Settings → Phone enrollment instead of a silent generic success.
- ☐ **Self-service phone change flow** — verified flow using the existing phone as a 2FA step (currently locked to support escalation).

- ☐ **Edge function status counters** — dashboard for 200/400/401/429/500 responses per function, to spot unusual error rates.
- ☐ **phone_verifications.attempts distribution alert** — surface when a single user repeatedly hits the 5-attempt cap (brute-force signal).